HPNS Technical Team Meeting Agenda
January 2, 2018, 1000-1100 PT

1. Welcome and check-in
Navy BRAC - Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Themas
Maecchiarela
Navy BRAC Consultants — Craig Bias, Scott Hay, Kim Henderson, kathy-Higley, Kira Sykes
RASO - Zach-Edwards, Matt-Slaek
EPA and consultants — Karla Brasaemle, John Chesnutt, Jana-Dawsen; Brianna Fairbanks,
Donna Getty, David Kappelman, Lily Lee, byndsey-Nguyenr, lackis Lane
DTSC — Nina Bacey, Janet-Naito
CDPH — Jracydue; Sheetal Singh

City {includes OCIl/SFDPH and consultants) — Amy Brownell, BebBurns, Christina Rain
Water Board — Tinatow; Tina Ures

2. Status Update
¢ All draft soil reports are complated and in various stages of Team review. The Navy would
like to start finalizing these reports and the Team discussed the status of each report as
follows:
e Parcels B and G soil report
i. Draft to Technical Team -9/29/17
ii. Parcel G RTCs to Technical Team —12/6/17
iii. Parcels B and G comments received from EPA —12/29/17
1. Discuss how these effect Parcel G RTCs and plan to finalize report- Lily
indicated there is a cover lelter that explains that thers are a few new
commaeants {#21-30 and 3 specific comment on the plots) but thers are
no changes to the conclusions and recommendations. Updated
responsas and a revised rediine will be prepared to address the new
comments.
e Parcels D-2, UC-1, UC-2, and UC-3 soil report
i. Draft to Technical Team —10/31/17
ii. Comments pending from EPA and CDPH — EF& and CDPH commeants are
asxpected 175718
e Parcel C soil report
i. Draftto Technical Team —11/17/17
ii. Comments pending from SFDPH, EPA, and CDPH — ity is working on updatsd
piots and will provide them this wesk, comments are then expected within 2
weaeks {by /18718
e Parcel E soil report
i. Draftto Technical Team — 12/29/17 - Comments arg expectad within 2 weeks of
the completion of updated plots,
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e Building data evaluation report
i. Draftto Technical Team — January/February 2018
H, Amy regquested clarification on the Pargsl G figurs Derek sent out, The figure
was infendead to show 3 preview of the work plan approach. The Team discussed
the color-cading: blue areas indicate Tass 1 FSS, purple areas indicate prove
outfcharacterization surveys, gresen aress indicate Class 3 FS5, and vellow areas
indicate potential REY pad locations. Nina requestsd a response to her email
with clarifving guastions and Derek will respond. Lily indicated that the
approach has not been approved by the regulators and EPA will keep the big
picture in mind {e.g, legal, policy, comman practice, public trust issues) when
reviewing the sampling approach. Derek indicated that Navy policy and
suidance will need to be followsd and the Navy's goal is to send the draft work
plan for review and formal discussion a3 soon as possible. Managers have also
been discussing the approach separately and Uy indicated EPA s working on a
FESpONse,
3, Meeting —1/17 & 1/18/18 — The meeting was iniHally planned for HPs to review, discuss, and
ork topether o develop the radiclogical CSM to help the Team move forward with sampling
approach, However, some distussions over the past 2 weeks indicated that Hwould be
bensticial for the other team members o Hstan in so an updated nvite will be sent out to the
whole team. An agenda will be provided prior 1o the mesting. Amy requested a3 call-in Tor a
summary at the end of Day 2.
e Location: HPNS trailer
e Time: discuss start/end time — Sheetal reguested 10 am start Bme for Day L
e Draft agenda:
i. Day1-CSM and site visit - HPs discuss and develop CSM
ii. Day 2 - soil and building work plan approach
4. Schedule and topics for future calls/meetings

e 1/16/18, 1000-1100 PT status call — cancel or reschedule ~ cancet based on in-persen
meating on 1/17-18

e 1/17-18/18 in-person meeting

e 2/6/18, 1000-1100 PT status call
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